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Attachment A 

Summary 

of the 

Process for the 

Closure of 

RCRA Operable Units 4, 7, 9, 10 and 11 

of the 

Rocky Flats Plant. 

DISCLAIMER: This summary is intended to clarify the process for the closure of 
the listed RCRA units as that process is identified in the IAG Statement of Work 
and referenced paragraphs of the IAG. Nothing contained in this summary or  
omitted from the IAG or the Statement of Work shall relieve any Party to the IAG 
'from full compliance with the agreement. 

To reduce or eliminate recurring references to the IAG, the Statement of Work, 
submittal schedules, and EPA and State responsibilities, the following 
conventions have been applied. Unless otherwise indicated, references to 
Sections are to those in the IAG statement of Work, references to Paragraphs are 
to those in the IAG, references to comment or review are to EPA and the State, 
references to review and/or approvzl are to EPA and the State (or Stzte only) and 
reference to Table 6 is to the Table 6 milestone schedules of the IAG Statement 
of Work. Requirements are singularly applicableto each R C M  clcsure unit listed 
in this attGchment. 

PHASE I 

Step 1 

Step 2 

Steg 3 

Step 4 

Step 5 

DOE shall resubmit and/or amend the source characterization section 
of the existing Closure Plans as draft Phase I RFI/RI Workplans (or, 
for any unit without a closure plan, include in an RFI/RI Workplan) 
for review and comment. 

DCE shall revise the draft Thase I RFIJRI Workplan to reflect 
comments and shall resubmit €or approval per Table 6. 
Implementation of the approved work plan will include field work 
designed to characterize sources/soils of the interim status unit, 
which shall provide the information to determine the risk associated 
with the source of contamination. 

DOE shall submit a Draft Phase I RFI/RI Report for review and 
coiriient. This draft report shall be used by the State to identify 
additional work to be performed and provide information to support 
a draft Baseline R i s k  Assessment to be submitted as a chapter of the 
draft Phase I RFI/RI Report. 

DOE shall revise the Draft Phase I RFI/RI Report to address all 
comments and resubmit the report as a final version to the State for 
review and approval. 

Subsequent to the State's approval of the Final Phase I RFI/RI 
Report, DOE shall submit a draft Proposed Phase I IM/IRA Decision 
Document which shall be: 



Step 6 

Step 7 

0 prepared in accordance with Paragraphs 15 and 150, 

0 consistent with guidance in the preamble to the NCP (55 FR 
8704, March 0 ,  1990), and 

0 consistent with CHWA Closure requirements 6CCR 1007-3, Part 
265, Subpart G (The IM/IRA Decision Document plus the Phase I 
RFI/RI Report constitute the closure plan.) 

additionally it will: 

0 provide the information required to recommend an alternative 
consistent with the State's closure requirements, 

0 address all hazardous substance source areas with risk levels 
greater than 10E-6, or Hazard Index greater than 1.0, 
evaluated at the source, and, 

require the clcanup of all source areas exhibiting risk levels 
greater than 10E-6, or Hazard Index greater than 1.0, 
evaluated at the source, 

0 

and it shall be a concise document that: 

0 indicates the objectives of the IM/IRA,. 

0 discusses alternatives, if any, that were considered, 

0 provides the rationale €or the alternatives considered, 

0 presents EPA approved ARAR analyses, and 

0 discusses how the interin remedy selected will be consistent 
with the final. remedy for the OU. 

Following review end comment on the draft Proposed Phese I IM/IRA 
Decision Document, DOE shall incorporate comments and submit a 
Proposed Phase I IM/IRA Decision Document for  EPA, State and public 
comment. Concurrently, a public comment period shall be opened by 
the State to satisfy the public comment requirements €or draft 
closure plans and permit modifications. DOE shall hold a public 
hearing if requested by the public, EPA or the State. 

DOE shall submit a Final IM/IRA Decision Document and Responsiveness 
Summary for approval in accordance with Paragraph 150. 

As provided in Paragraph 150, DOE agrees that it shall develop and implement an 
IRA/IM as required by EPA and the State: 

EPA and DOE shall jointly select the IRA in the IRA portion of the 
IM/IRA Decision Document. If EPA does not agree with DOE'S proposed 
selection. or DOE fails to propose an IRA, EPA shall select the IRA. 

The State shall select the IM in the IM portion of the IM/IP.A 
Decision Document, except as provided in Paragraph 153 (purely 
radioactive substances). 

The IMs/IRAs shall, to the greatest extent practicable, attain W s  
and be consistent with and contribute to the efficient performance 
of the final response actions consistent with section 121 of CERCLA. 
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The following steps, as provided for in the "Environmental Restoration Schedule, 
August 14, 1991" and described here shall be followed to implement the selected 
IM/IRA: 

Step 8 

Step 9 

Step 10 

Step 11 

Step 12 

Step 13 

Step. 14 

Step 15 

P m S E  I1 

Step 1 

Step 2 

Step 3 

Step 4 

In accordance with the decision of EPA and the State as embodied in 
the IM/IRA Decision Document, DOE shall prepare a Title I Design. 

In accordance with Table 6 ,  DOE shall submit an IM Design (CD/RD) 
Work Plan (with Title I1 Design schedules) to implement the IM/Im 
Decision. 

DOE shall submit a Phase I IM/IRA Implementation Document which 
shall include the (draft) Title 11 Design (with draft construction 
schedules). 

Following review and comment on the proposed Phase I IM/IRA 
Implementation Document, DOE shall incorporate comments and submit 
a (final) IM Title 11 Design (with final construction schedules). 

Following review and approval of the IM Title I1 Design, DOE shall 
open contract negotiations for construction, prepare plans and 
procedures, mobilize, and begin Phase I IM/IRA Construction. 

DOE shall initiate Performance Monitoring and Assessment which shall 
be followed by a Performance P-ssessment Report. 

EPA/CDH/DOE shall review the Performance Assessment Report. 

DOE shall continue Performance Monitoring a s  specified in the 
"Environmental Restoration Schedule, August 14, 1991". 

DOZ shall submit. for review and comment, a draft Phase I1 RFI/RI 
Workplan tu evaluate the nature and extent of contamination 
resulting fromthe release of hazardous substances from the operable 
unit. 

DOE shall revise the Phase 11 RFI/RI Workplan in accordance with 
comments and ,shall submit a Final Phase I1 RFI/RI Workplan for 
review and approvai. The Final plan shall implement field work to 
evaluate the impact of each interim status closure unit on: 

0 surf ace water , 
0 ground water, 
0 air, 
0 the environment, and 
0 biota. 

Following implementation of the Final Phase I1 RFI/RI Workplan, DOE 
shall prepare a Draft Phase I1 RFI/RI Report. The report shall 
evaluate the IM/TRA to have been implemented at each source and 
shall include draft comprehensive Baseline Risk Assessments €or both 
sources and resultant environmental contamination. 

The State shall use the Phase I1 RFI/RI Report to evaluate the need 
for further field work. If no additional work is warranted, the 
draft Phase I1 RFI/RI Report shall be approved as a Final Phase 11 
RFI/RI Report. The report shzil also provide information to support 
a draft Phase I1 CMS/FS Report. 



Step 5 DOE shall submit, for review and comment, a draft Phase 11 CHs/RS 
Report to evaluate corrective/remedial meamre8 to address both the 
sources and contamination resulting from the sourcea. 

Step 6 DOE shall revise the Phase I1 CMS/FS Report in accordance with 
comments and shall submit a Final Phase I1 CMS/FS Report for review 
and approval. After review, if no other revision or work is 
required, the Phase 11 CMS/FS Report will be approved as a Final 
CMS/FS Report. 

Remedy Selection will then proceed in accordance with the process (ignore 
references to O U - 3 ,  etc.) specified in Section I.B.9. Remedv Selection 
Documentation as follows: 

Step 7 

S t e p  3 

Step ,9 

Step 10 

Step 11 

DOE shall submit a draft Proposed Plan for review and comment 
simultaneously with submittal of the Final CMS/RS Report. 

EPA and the State w i l l  Comment on the draft Proposed Plan and DOE 
must formally respond to the comments prior to issuance of the Final 
Proposed Plan. Comments, and responses to comments, must be 
summarized in the Final Proposed Plan. Additionally, both the 
comments and responses must be placed in the Administrative Record 
and incorporated in the Final Proposed Plan prior to the public 
comment period. DOE shall subsequently submit the Final Proposed 
Plan for EPA, State and public comment. 
(The final document shall be submitted in accordance with the Table 
6 within 60 days of receipt of comments on the draft document.) 

Concurrent with the submittal of the Final Proposed Plan, the State 
shall prepare, and issue, a draft proposed RCRA permit modification 
consistent with the Final Prcposed Pla2 and open a public comment 
period in accordance with 6 CCR 1007-3, Part 100.60 (See Paragraph 
155). 

DOE shall submit a draft Respcnsiveness Summary, for review and 
comment, as specified in Table 6 or within 60 days of the end of the 
public comment period. 

DOE shall subnit a Final Responsiveness Suinmary simultaneously with 
a draft CAD/ROD for approval in accordance with Table 6 within 60 
days of the receipt of comments on the draft Responsiveness Summary. 

Upon modification of the State RCRA permit the CADIROD will be approved in 
accordance with Paragraph 156 as follows: 

Step 12 DOE and EPA, in consultation with the State, shall select the 
Remedial Action for each OU, taking into consideration comments 
received during the Final Proposed Plan comment period. 

Step 13 The State, in consultation with EPA, shall select the Corrective 
Action, except as provided i;l Paragraph 153 (re: purely radioactive 
substances), and shall prepare a CAD describing such decision. 

DOE shall implement the Corrective Action/Remedial Action (CADIROD) in accordance 
with Section XIV (ignore references to OU-3, etc.) as follows: 

Step 14 In accordance with the decision of EPA and the State as embodied in 
the CAD/ROD, DOE shall implement the required action in accordance 
with Table 6 or as specified within the CD/RD Workplan. All plans, 
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designs and schedules shall be subject to approval prior to 
implementation. 

Step 15 DOE shall submit Corrective/Remedial Design (CD/RD) Workplans, in 
accordance with Table 6 or concurrently with the submitt.al of the 
Final CADjROD, to implement the CADIROD. The CD/RD Workplans shall 
include: 

0 schedules (non Table 6 )  delineating the development of the 
CD/RD Design, 

0 schedules (non Table 6) for submittal of the CD/RD, and 

0 a detailed discussion of the specific CD/RD tasks necessary to 
implement the approved remedy, including technical approach, 
plans and specifications to be produced. 

Step 16 Should DOE determine that additional studies are necessary to 
supplement the tschnical data SO that optimum treatment or disposal 
methods may be determined, DOE shall notify the EPA and the State in 
writing. If EPA/State agree, the schedule and detail of necessary 
work will be incorporated in the CD/RD Workplan and include a SAP 
consisting of a QAPP and FSP. 

DOE shall provide results of any additional studies and describe the 
effects upon the work in a technical memorandum which shall be 
scheduled in the approved CD/RD Workplan. 

Step 17 

Step 18 Following corrections or modifications based on comments, 
information in the technical memorandum shall be incorporated into 
the CD/RD. 

Step 19 The CD/RD shall be submitted for approval in accordance with the 
a'pproved CD/RD Workplar. schedule. The CD/RD shall provide: 

0 design ififormation Kecessarjr to implement the apj?roved 
CAD / ROD , 

0 a detailed schedule defininq all activities critical to the 
start and completion of CA/RA construction, and 

0 include provisions for long term operation and maintenance of 
the remedy as required by CERCLA. 

Step 20 Within 60 days of completicn of the CA/RA, DOE shall submit, by 
registered mail, a certificazion of completion of the CAIRA. 
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ATTACHMENT €3 

INTEGRATION OF IAG AND CHWA CLOSURE PROCESSES 

FOR 

RCRA UNITS SCHEDULED FOR INTERIM STATUS CLOSURE 

AFFECTED OPERABLE UNITS ( O U s )  

OU-4 SOLAR EVAPORATION PONDS 

OU-7 PRESENT LANDFILL 

OU-9 OLD PROCESS WASTE LINES (OPWL) 

OU-10 OUTSIDE CLOSURES 

OU-11. WEST SPRAY FIELD 

IAG PROCESS CLOSURE PROCESS 

Phase I RFI/RI CHWA 265.110 
and 265.111 
Phase.1 IM/IRA 265.112 (Closure Plan) 

265.113 
265.114 
265.115 (If clean-closed) 
265.116 
265.117*(Post Closure Plan) 
%65.118* 
265.119* 
265.120* 
265.197, 265.310 (OPWL) 
265.118, 265.310 (Solar Pond) 
265.310, (Present Landfill) 
265.280, 265.310 (W. Spray Field) 
265.197, 265.310 (Outside Closures) 

Phase I1 RFI/RI 

CMS/FS 

CAD/ROD Continued Post Closure Care with possible 
modifications due to Phase I1 RFI/RI data* 

*Requirements of these sections need only be met when applicable, 
i.e. when clean closure may not or will not be possible. 


